COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2019

ESTI MATE SUMMARY 10: 29: 38
CONTI D: C21789R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21789R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIME ALLOW 63 WORK DAYS
FY20 HVA PREVENTATI VE MAI NTENA PERCENT TIME:  55.56 ORI G TI NE ALLOW 63 WORK DAYS
PROQJECT NO STAR100- 279
FY20 HVA PREVENTATI VE MAI NTENANCE
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANG CLEAR CREEK
DOUGLAS, REG ON 1 JEFFERSON
CONTRACTOR:
| NTERVOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 07/ 27/ 2019 DATE TI ME STARTED 06/03/2019
585 WEST BEACH ST. DATE LET 12/ 13/ 2018 DATE WORK BEGAN 06/ 03/2019
DATE AWARDED 01/02/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
WATSONVI LLE CA 95076  (831)724-1011 DATE NOTI CE TO PROCEED 06/ 03/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,371, 872.80 PARTI Cl PATI NG $ 617, 363. 35 $ 276, 894. 55
AWARD PRQIECT AMT: $  2,344,202.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 26. 03% TOTAL EARNI NGS 617, 363. 35 276, 894. 55
FUNDS AVAI LABLE: $ 1,754,509.45 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 617, 363. 35 276, 894. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -15, 421. 30 -8, 306. 84
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 601, 942. 05 268, 587. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 601, 942. 05 268, 587. 71
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 268,587.71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21789R-BI D ESTI MATE RUN 08/ 07/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO 0002 10: 29: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking 58, 070. 000 0. 000
SF 48, 220. 000 50, 631. 00
1. 05000 48, 220. 000 50, 631. 00
0010 203-01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
175. 00000 10. 000 1, 750. 00
0015 203-02330 Laborer 30. 000 20. 000
HOUR 0. 000 0. 00
50. 00000 20. 000 1, 000. 00
0020 208-00035  Aggregate Bag 1, 000. 000 0. 000
LF 232.000 928. 00
4. 00000 232.000 928. 00
0025 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0030 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 240- 00000 *Wldlife Biologist 80. 000 21.500
HOUR 0. 000 0. 00
100. 00000 21.500 2, 150. 00
0040 304-06000  *Aggregate Base Course (Cl ass 6) 1, 782. 360 1,782. 360
TON 0. 000 0. 00
55. 00000 1,782. 360 98, 029. 80
0045 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 434. 200 179. 260
TON 242.060 96, 824. 00
400. 00000 421. 320 168, 528. 00
0050 408-01000 *Hot Poured Joint and Crack Seal ant 22.000 2.480
TON 11. 700 70, 200. 00
6, 000. 00000 14. 180 85, 080. 00
0055 614-80385 Runbl e Strip 0. 000 0. 000
LF 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060 625-00000

0065
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0070
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C21789R
21789R-BI D
STAR100- 279
| TEM
DESCRI PTI ON
ROADWAY

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier V)
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*Pavenent Marking Paint (Hi gh Build)
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PCN: 21789R-BI D ESTI MATE RUN 08/ 07/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO 0002 10: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341  *Construction Traffic Sign (Panel Size A) 34. 000 10. 500
EACH 6. 500 357.50
55. 00000 17. 000 935. 00
0120 630-80342  *Construction Traffic Sign (Panel Size B) 74.000 25. 500
EACH 11. 500 2,357.50
205. 00000 37.000 7,585. 00
0125 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 2.000 410. 00
205. 00000 2.000 410. 00
0130 630-80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 1. 000 2,500. 00
2, 500. 00000 2.000 5, 000. 00
0135 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ye) EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0140 630-80360  *Drum Channel i zi ng Device 16. 000 4.000
EACH 0. 000 0. 00
25. 00000 4.000 100. 00
0145 630-80380 *Traffic Cone 100. 000 25. 000
EACH 25. 000 250. 00
10. 00000 50. 000 500. 00
0150 630-80393 *Stackabl e Vertical Panels 9. 000 0. 000
EACH 4.500 112. 50
25. 00000 4.500 112.50
0155 630-85041 *Mobi | e Attenuat or 12. 000 0. 000
DAY 0. 000 0.00
300. 00000 0. 000 0. 00
0160 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 2, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21789R-BI D ESTI MATE RUN 08/ 07/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO 0002 10: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70016  F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 251. 050 251. 05
1. 00000 251. 050 251.05
0175 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,131,362.80% 276,894.55% 607, 363. 35
CAT NO0201 SH 79

0180 409-01015 *Cover Coat Material (Type I) 108, 416. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0185 411-10217 *Enul sified Asphalt (CRS-2P) 266. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 404, 040.00 $ 0.00% 0.00

CAT NO0205 SH 74

0190 409-01015 *Cover Coat Material (Type I) 61, 600. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0195 411-10217 Enul sified Asphalt (CRS-2P) 151. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0205 CURRENT AMT $ 229,500.00 % 0.00% 0.00

CAT NO0207 SH 103

0200 409-01015 *Cover Coat Material (Type I) 82, 748. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0205 411-10217 Enul sified Asphalt (CRS-2P) 203. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0207 CURRENT AMT $ 308, 370.00 % 0.00% 0.00

CAT NO0208 SH 105

0210 409-01015 *Cover Coat Material (Type I) 77,440.000 0. 000
sy 0. 000 0. 00
2.50000 0. 000 0.00



CONTI D: C21789R

PCN: 21789R-BI D

PRQIECT STAR100- 279

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0208 SH 105

0215 411-10217 Enulsified Asphalt (CRS-2P)

CAT NO0400

0220 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 08/ 07/ 2019

ESTI MATE NO: 0002 10: 29: 38
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
190. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0208  CURRENT AMT $ 288, 600. 00 $ 0.00$ 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400  CURRENT AMT $ 10, 000. 00 $ 0.00$ 10, 000. 00
PROJECT TOTAL CURRENT AMI $ 2,371,872.80$%  276,894.55$ 617, 363. 35



